| ID | Name | Jan, 2023 | | | | Feb, 2023 | | | | Mar, 202 | Mar, 2023 | | | | |
|----|--|-----------|--------|--------|--------|-----------|--------|--------|--------|----------|-----------|--------|--------|----|--|
| ID | | 02 Jan | 08 Jan | 15 Jan | 22 Jan | 29 Jan | 05 Feb | 12 Feb | 19 Feb | 26 Feb | 05 Mar | 12 Mar | 19 Mar | 26 | |
| 1 | ▼ Project - Recommender System | | | | | | | | | | | | | | |
| 2 | ▼ Project Definition | | | | | | | | | | | | | | |
| 3 | Project - Recommender System - Goal | | | | | | | | | | | | | | |
| 4 | Project Methodology | | | | | | | | | | | | | | |
| 5 | Dataset Selection | | | | | | | | | | | | | | |
| 24 | Project Definition | | | • | | | | | | | | | | | |
| 6 | ▼ Data Analysis | | | | | | | | | | | | | | |
| 7 | Data Analysis | | | | | | | | | | | | | | |
| 8 | Data treatment | | | | | | | | | | | | | | |
| 9 | Data first Graphics Generation | | | | | | | | | | | | | | |
| 25 | Data Analysis | | | | | • | | | | | | | | | |
| 10 | ▼ Model Analysis v1 | | | | | | | | | | | | | | |
| 11 | Model First Analysis | | | | | | | | | | | | | | |
| 12 | Model First Implementation | | | | | | | | | | | | | | |
| 14 | Model First Training | | | | | | | | | | | | | | |
| 13 | Model First Results Analysis | | | | | | | | | | | | | | |
| 26 | Model v1 | | | | | | • | | | | | | | | |
| 20 | ▼ Model Analysis v2 | | | | | | | | | | | | | | |
| 21 | Implementation | | | | | | | | | | | | | | |
| 22 | Training | | | | | | | | | | | | | | |
| 23 | Result Analysis | | | | | | | | | | | | | | |
| 28 | Model Analysis v2 | | | | | | | | | | | • | | | |
| 15 | ▼ Presentation | | | | | | | | | | | | | | |
| 16 | Presentation preparation - fase 1 | | | | | | | | | | | | | | |
| 19 | Presentation preparation - fase 2 | | | | | | | | | | | | | | |
| 27 | Presentation - Project Critical Review | | | | | | • | | | | | | | | |
| 18 | Presentation - Project Defense | | | | | | | | | | | | • | | |